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NORTHBOUND SERRA ON RAMP
REALI GN RAMP AND EXTEND RAMP METER

I RVINE, CA 92614-5706

TUSTIN, CA 92780
(949) 279- 8638

Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-0-10. 2/ 25. 3 I'N ORANGE COUNTY AT VAR OUS LOCATI ONS MBANUEL BROS, [ NC. NAJM ELIE $6, 557,068 10/17/05 73%
12- OE1104 CONSTRUCT FI BER OPTI CS SYSTEM 908 TAYLCORVI LLE ROAD, #104 2491 E. ORANGETHORPE $4,578,392 10/ 31/05 68%
ACST- X059- (043) E AVENUE $710,831 12/28/06 0
X0-59 0-(3E) GRASS VALLEY, CA 95949 FULLERTON, CA 92831
--0) (714) 680-7826
HB4N WPCP
12-ORA-0-/0 I'N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG, | NC. THAI, DANH $1,219,807 02/16/06 41%
12- OE1004 UPGRADE RAMP METER AND VEHI CLE 2899 AGOURA ROAD, #171 2491 E. ORANGETHORPE $1, 020, 789 02/ 24/ 06 84%
ACNH- X059- ( 044) E AVENUE $28, 778 04/ 25/ 07 0
--(0) WESTLAKE VI LLAGE, CA 91361
(949) 279-8803
HB4N WPCP
12-ORA-1-.1/1.1 I'N ORANGE COUNTY I N DANA PO NT AT 0.9 PETERSON CHASE GENERAL THAI, DANH $314,056 05/31/05 100%
12- 0G3004 KM EAST OF DOHENY PARK ROAD AND AT 1792 KAl SER AVENUE 2491 E. ORANGETHORPE $284,830 06/08/05 96%
ACST- P001- (519) E 1.7 KM WEST OF ROUTE 1 AND 5 AVE. $0 04/17/06 °
G P0-01 5-(9E) SEPARATI ON IRVINE, CA FULLERTO, CA 92831
--0) I NSTALL ADVANCED WARNI NG SI GN (714) 680-7829 OVER RUN
HB1 WPCP
12-ORA-1-.2/1.1 I'N ORANGE COUNTY I N DANA PO NT FROM POWELL CONSTRUCTORS MAHDAVI , SAEED $2, 663,863 06/ 06/ 06 8%
0.3 KM EAST OF CAM NO CAPI STRANO TO P.O BOX 698 3251-1/4 UNI VERSITY $98, 072 06/21/06 4%
SAN JUAN CREEK BRI DCGE DRI VE $98, 072 04/ 26/ 07 °
I NSTALL CONTRETE MEDI AN BARRI ER FONTANA, CA 92334-0698
(949) 509- 5055
12- ORA-1-18.5/19.8 I'N ORANGE COUNTY | N NEWPORT BEACH PETERSON CHASE GENERAL THAI, DANH $929, 010 07/13/06 0%
FROM DOVER DRI VE TO OLD NEWPORT 1792 KAl SER AVENUE 2491 E. ORANGETHORPE $0 07/24/06 0%
BOULEVARD AVENUE $0
ROADWAY STREET LI GHTI NG I RVINE CA 926145706
(949) 252- 0441 (714) 680-7829
12-ORA-5-7.3/8 I'N ORANGE COUNTY I N SAN JUAN PETERSON- CHASE GENERAL JOUBEEN, JAY $6, 328,384 11/07/05 46%
CAPI STRANO ON ROUTE 5 AT STONEHI LL 1792 KAl SER AVENUE 15700 TUSTI N VI LLAGE $1,999,983 11/18/05 31%
ACI M 005 -(931)7 DRI VE AND CAM NO CAPI STRANO VAY, TRAI LER #3 $569, 273 01/ 17/ 07 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-5-23.9/24.8 N ORANGE COUNTY IN TRVINE FROM 0.5 BEADCR CONSTRUCTI ON COMPANY  RAMADAN, KI FAH $8,968, 700 08/01/06 7%
12- 0F9504 KM SOUTH OF ROUTE 5 AND 133 26320 LESTER Cl RCLE 15700 TUSTI N WAY $1, 273,915 08/ 15/ 06 14%
SEPARATI ON TO 0.2 KM SOUTH OF JEFFREY VI LLAGE, #1 $1, 273,915 07/01/07 0
ROAD OVERCROSSI NG CORONA CA 92883
CROSS SLOPE CORRECTI ON (951) 674- 7352 (949) 279-8625
HB1 SWPPP
12-ORA-5-24.2/24.2 N ORANGE COUNTY IN TRVINE, TUSTIN, T D S ENG NEERI NG ELSAYED, MOHAMED $174,521 11/07/05  100%
12- 0Q0054 ORANGE, WESTM NI STER AND FULLERTON AT 2899 AGOURA ROAD STE 171 2491 EAST $141, 432 11/21/05 84%
VARI QUS LOCATI ONS ORANGETHORPE AVENUE $0 09/ 30/ 06 0
MODI FY RAMP METERI NG SYSTEM WESTLAKE VI LLAGE CA 91361 FULLERTON, CA 92831
(805) 371- 4639 (714) 680-7841 OVER RUN
HB4N WPCP
12-ORA-5-29.0/29. 1 I'N ORANGE COUNTY I'N TUSTIN AT RED GOl CONSTRUCTION, I NC. BERRI OS, JOSE $988, 084 12/28/05 0%
12- 089504 HI LL AVENUE OFF RAMP 245 FI SCHER AVENUE, #B-3 3251 1/4 UNI VERSI TY $947, 746 01/ 10/ 06 0%
AClI M 005 -(909) 1 W DEN HI GHWAY RANP DRI VE $7,200 12/01/06 °
ACI M 005 -(909) E COSTA MESA, CA 92626
--0) (949) 509-5023 PLANT EST
HB4N WPCP SATI S
12-ORA-5-30.3/31.5 I'N ORANGE COUNTY I'N TUSTIN AND SANTA ALL AMERI CAN ASPHALT BERRI OS5, JOSE $886,591 03/23/06  100%
12- 0G3404 ANA FROM ROUTE 5 AND 55 SEPARATI ON TOP. O. BOX 2229 3251 1/4 UNI VERSI TY $5,088 04/11/06 1%
0.5 KM NORTH OF FOURTH STREET DRI VE $5,088 12/30/06 °
OVERCROSSI NG CORONA, CA 92878
RESURFACE PAVEMENT (949) 509-5023 OVER RUN
HB1 WPCP
12-ORA-5-41.5/43.5 I'N ORANGE COUNTY N ANAHEI M BELAI RE VEST LANDSCAPE INC.  ZI AEl AN, GHASSEM $1, 851,348 08/15/02 94%
12- 0126E4 FULLERTON AND BUENA PARK AT VARI QUS 7371 WALNUT AVENUE 15700 TUSTIN VI LLAGE $1, 869,280 09/ 05/ 02 99%
STPL- 6212- (005) E LOCATI ONS VAY #2 $3,000 01/05/07 °
62-12 0- (5E) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780
--0) (949) 279-8468
HE13 SWPPP
12-ORA-5-42. 1/ 44.°4 I'N ORANGE AND LOS ANGELES COUNTIES TNF C I CONSTRUCTORS/ BALFOUR BU, DA KEN G $194, 083,275 04/18/06 9%
12- 101674 BUENA PARK AND LA M RADA FROM 2585 BUI SNESS PARK DRI VE 6231 MANCHESTER BLVD. $6, 723,829 04/ 25/ 06 3%
ACNH- 005 -(932)1 ORANGETHORPE AVENUE OVERCROSSI NG TO $2, 519,873 07/30/ 10 °

| -005 -(932)N

SWPPP

0.5 KM NORTH OF ARTESI A AV
RECONSTRUCT AND W DEN FREEWAY

VI STA, CA 92081-8831

(714) 367- 2080
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12-ORA-39-5.6/5.6 I'N ORANGE COUNTY | N HUNTI NGTON BEACH BEADOR CONSTRUCTI ON COVPANY BERRI CS, JOSE $407,700 08/16/06 0%
12- 0HO014 AND WESTM NSTER AT EDI NGER AVENUE 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $0 08/31/06 0%
MODI FY SI GNAL AND EXTEND LEFT TURN DRI VE $0 0
CORONA, CA 92883
(949) 509-5023
HB1 WPCP
12- ORA- 39-16. 6/ 16.9 I'N ORANGE COUNTY | N BUENA PARK ON HI GHLAND CONSTRUCTI ON, | NC. NADERI, ARSALAN $424,350 06/16/06 69%
12- 09104 ROUTE 39 FROM CAMERON DRI VE TO 133 N PI XLEY STREET 3251 1/4 UNI VERSI TY $202,394 06/ 29/ 06 489
DURANGO DRI VE DRI VE $202,394 12/ 01/06 0
REHABI LI TATE DRAI NAGE CHANNEL ORANGE, CA 92868
(949) 279-8439
HA42 WPCP
12- ORA-55-5.3/5.6 I'N ORANGE COUNTY I N COSTA MESA AT I NSPECTI ON ENG NEERI NG THAI, DANH $532,677 05/23/06 27%
12- 0HO044 VARI QUS LOCATI ONS 2973 HARBOR BLVD., #516 2491 E. ORANGETHORPE $174,891 06/13/06 33%
MODI FY TRAFFI C SI GNALS AVENUE $174,891 01/16/07 0
COSTA MESA, CA 92626
(714) 680- 7829
HB1 WPCP
12- ORA-55-10.7/17.7 I'N ORANGE COUNTY I N TUSTI N, SANTA R J. NOBLE COWVPANY RAMANATHAN, KUGAN $1, 009, 006 06/22/06 100%
12-0H0104 ANA, ORANGE AND ANAHEI M AT VARI QUS P. 0. BOX 620 15700 TUSTI N VI LLAGE $978, 764 07/ 05/06 97%
LOCATI ONS VAY, #2 $491, 218 09/ 20/ 07 °
RESURFACE ASPHALT CONCRETE ORANGE, CA 92856-6620
(949) 279-8495
HML WPCP
12- ORA-57-13. 0/ 16. 6 I'N ORANGE COUNTY | N ANAHEI M AND BELAI RE- WEST LANDSCAPE, | NC. JOUBEEN, JAY $1, 159,687 02/01/06 30%
12- 084404 PLACENTI A FROM 0. 7 KM NORTH OF P. 0. BOX 6270 15700 TUSTI N WAY $798, 407 02/ 09/ 06 69%
ACNH- P057- (051) E KATELLA UNDERCROSSI NG T9 0.3 KM VI LLAGE, TRAILER #3 $124,772 12/ 10/ 07 0
--() NORTH OF ORANGETHORPE UNDERCROSSI BUENA PARK, CA 90622-6270
PLANTI NG AND | RRI GATI ON (714) 558-4062
HA25 SWPPP
12-ORA-57-14.8/14.8 I'N ORANGE COUNTY | N ANAHEI M AT EAST C T AND F, INC THAI, DANH $273,392 11/03/04 100%
12-0G36WU4 LI NCOLN AVENUE 7228 SCOUT AVENUE 2491 E. ORANCGETHORPE $259,431 11/17/04 95
ACST- P057- (049) E MODI FY TRAFFI C S| GNAL AVENUE $0 09/21/06 0
G P0O-57 0-(9E) BELL GARDENS, CA. 90201 FULLERTON, CA 92831
-0 (714) 680-7829 OVER RUN

WPCP
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12- ORA-57-21.1/0 I'N ORANGE COUNTY I N BREA AT THE BREAFLEM NG ENVI ROVENTAL, | NC. AMUTHASAKARAN, KAUSI $508, 225 02/ 28/ 06 100%
12- OE3004 MAI NTENANCE STATI ON 6130 VALLEY VI EW STREE 3251 1/4 UNI VERSI TY $430, 612 03/13/06 86%

I NSTALL SECURI TY BARS ON W NDOWS DRI VE $4,830 11/01/06 0
BUENA PARK, CA 90620-1030
(949) 509-5047 OVER RUN

HA12
12- ORA-73-16. 3/ 16. 3 I'N ORANGE COUNTY AT VARI QUS LOCATI ONS BEADOR CONSTRUCTI ON COMPANY  AMUTHASAKARAN, KAUSI $2,093,700 08/23/06 0%

12-0C9834

HA42 SWPPP

COVPOST STORM FI LTER SYSTEM 26320 LESTER Cl RCLE

CORONA, CA 92883

3251-1/4 UN VERSI TY
DRI VE

(919) 509- 5047

$0 09/05/06
$0 12/03/07

0%

12-ORA-73-16. 8/ 24. 7
12- 0C9844

ACNH- P073- (080) E
--()

HA42 SWPPP

I'N ORANGE COUNTY AT VARI OUS LOCATIONSP P C CONSTRUCTI ON, | NC.
COVPOST STORM FI LTER SYSTEM 336 N. CENTRAL AVENUE, #10-A

GLENDALE, CA 91203

AMUTH, KAUSI
3251 1/4 UNIVERSI TY
DRI VE

IRVINE, CA 92612
(949) 509- 5047

10/ 17/ 05 74%

97%

SUSPENDED

12-ORA-73-21.5/21.5
12-0&2704

HA25 WPCP

I'N ORANGE COUNTY I N I RVINE AT NEWPORT P & D LANDSCAPE NMANAGEMENT
COAST DRI VE UNDERCROSSI NG 999 TONN AND COUNTRY FLR 4
M TI GATI ON PLANTI NG AND | RRI GATI ON

ORANGE, CA 92868

HONG, JOFN

15700 TUSTI N VI LLAGE
VAY

TUSTIN, CA 92780
(949) 279-8741

02/ 17/ 05 28%

$1, 674, 864
$1, 385,505 10/27/05
$0 03/01/07

$191, 258
$138, 246 02/ 25/ 05

$864 12/09/10

72%

12- ORA-73-22.4/24.3
12-0Q0704

I'N ORANGE COUNTY I N I RVI NE AND
NEWPCORT BEACH FROM BONI TA CANYON
DRI VE UNDERCRCSSI NG TO UNI VERSI TY
DRI VE OVERCRGOSSI NG

OVERLAY EXI STI NG PAVEMENT

R J NOBLE COWPANY
P. 0. BOX 620

ORANGE, CA 92865

YI'l, JAMES

3251 1/4 UNI VERSI TY
DRI VE

(949) 509- 5012

$1, 230, 788
$26, 760

02/ 10/ 06 29%
02/ 17/ 06
$0 10/ 24/ 06

3%

HB1 WPCP

12-ORA-91-2.6/1.3 I'N ORANGE COUNTY | N FULLERTON, O DONNEL CONSTRUCTI ON, | NC. RAMANATHAN, KUGAN $604, 810 04/ 24/ 06 76%

12- 0HO404 ANAHEI M AND BUENA PARK AT VARI QUS 559 W COVI NA BLVD. 15700 TUSTIN VI LLAGE $427, 055 05/ 08/ 06 70%
LOCATI ONS VAY, #2 $287,155 10/ 16/ 06 °

HVL WPCP

REPLACE APPROACH SLABS SAN DI MAS, CA 91773-2911

(949) 279- 8495
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12- ORA-91-3.3/3.5
12- 04304

I'N ORANGE COUNTY I N ANAHEI M AND
FULLERTON AT HARBOR BOULEVARD AND

I NSPECTI ON ENG NEERI NG ELSAYED, MOHAMED
2973 HARBOR BLVD., SU TE 516 2491 E. ORANGETHORPE

$259, 094 09/13/05 100%
$232,394 09/ 30/ 05

96%

ACST- P091- (124) E LEMON STREET AVENUE $0 09/30/06
G P0-91 1-(4E) UPGRADE TRAFFI C SI GNALS COSTA MESA, CA 92626 FULLERTON, CA 92831
--0) (714) 680-7841 OVER RUN
HB1 WPCP
12-ORA-91-6.4/8.6 I' N ORANGE COUNTY | N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG, JOHN $2,094,093 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1, 966,284 07/ 22/ 02 0%
ACNH- P091- (110) E SANTA ANA RI VER AND WEST OF LAKEVI EW ANAHEI M CA 92805 $6, 550 02/ 02/ 07 0
--() AVENUE TO WEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729
HI GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12- ORA-91-10. 3/ 19 I N ORANGE COUNTY I N AND NEAR ANAHEI MALL AMERI CAN ASPHALT MATI NPOUR, HAM D $14, 383,498 03/07/06 59%
12- OEO5U4 AND YORBA LI NDA FROM LAKEVI EW AVENUE P. O. BOX 2229 15700 TUSTI N VI LLAGE $10, 577,498 03/23/06 7204
OVERCROSSI NG TO ORANGE SAN VWAY $2, 837,407 12/ 26/ 06 0
BERNARDI NO AND RI VERSI DE C CORONA, CA 92787
PAVEMENT REHABI LI TATI ON (949) 279-8601
HA22 SWPPP
12- ORA-91-12.8/14.3 I' N ORANGE COUNTY I N ANAHEI M FROM 2. 6 D W POAELL CONSTRUCTI ON I NC  ZI AElI AN, GHASSEM $1,501,727 01/19/06 77%
12- 00504 KM EAST OF ROUTE 91 AND 90 SEPARATI ONP O BOX 1406 15700 TUSTI N VI LLAGE $1, 445,627 01/ 27/ 06 950
ACNH- P091- (126) E TO 0.1 KM VEST OF WEI R CANYON ROAD VAY, #2 $76,419 11/ 27/ 06 °
--0) UNDERCRGCSSI NG FONTANA CA 923341406
REHABI LI TATE ROADWAY (909) 356- 8880 (949) 279-8468
HB1 SWPPP
12- ORA-91-13.5/14. 7 I'N ORANGE COUNTY | N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOHN $1, 481,927 06/ 14/02 0%
12- 075304 YORBA LI NDA FROM 1.4 KM WEST OF WEI R7177 BROCKTON AVE, SU TE 220 15700 TUSTIN VI LLAGE $1, 336,400 07/03/02 0%
ACNH- P091- (109) E CANYON ROAD TO 0.5 KM EAST OF WEIR VAY #4 $1,875 02/ 27/ 07 0
--0) CANYON ROAD RI VERSI DE, CA 92506 TUSTIN, CA. 92780
HI GHVWAY PLANTI NG AND | RRI GATI ON (714) 688-1951 PLANT EST
HA25 SWPPP SATI S
12- ORA-91-16.9/17. 4 I'N ORANGE COUNTY I N YORBA LI NDA FROMALL AMERI CAN ASPHALT AGAH, FRED $2, 042,224 06/29/06 0%
12-0G7604 ROUTE 241 OFF RAMP TO 1 KM WEST OF P.O BOX 2229 15700 TUSTI N VI LLAGE $0 07/17/06 0%
CCOAL CANYON UNDERCROSSI NG WAY, TRAI LER #3 $0 01/31/07 0

ASPHALT CONCRETE OVERLAY CORONA, CA 92878-2229
(949) 279-8603

HB1 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA-133-.4/0 I'N ORANGE COUNTY I N LAGUNA BEACH AT | NSPECTI ON ENG NEERI NG $178,584 07/17/06 0%
12- 0H2044 FESTI VAL OF ARTS 2973 HARBOR BLVD STE 516 $0 07/31/06 0%
I NSTALL TRAFFI C SI GNAL SYSTEM $0 0
COSTA MESA CA 92626
(949) 660- 8989
HB4 WPCP
12- ORA-133-4.2/8.1 I'N ORANGE COUNTY I N LAGUNA BEACH AND SEMA CONSTRUCTI ON, | NC. EMAM  KAMRAN $24,147,051 12/06/02 100%
12-1072U4 | RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SUI TE 150 15510 ROCKFI ELD $22,807,317 12/16/02 9%
ACST- P133- (010) E SEPARATI ON TO 0.5 KM SQUTH OF RQUTE BOULVARD, SU TE A $235,355 01/31/07 0
P1-33 0-(0E) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 IRVINE, CA. 92618
--0) W DEN AND REALI GN H GHWAY (949) 598- 3588 OVER RUN
HA22 SWPPP
12- ORA-133-8.3/8.5 I'N ORANGE COUNTY IN TRVINE FROM 0.2 T D S ENG NEERI NG $647,162 08/16/06 0%
12- 0H2014 KM NORTH OF ROUTE 405 TO 0.2 KM SOUTH2899 AGOURA ROAD SUI TE 171 $0 08/30/06 0%
OF ROUTE 405 $0 0
I NSTALL SI GN STRUCTURES WESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB1 WPCP
12- ORA-405-.9/.9 I'N ORANGE COUNTY I N FULLERTON AND T D S ENG NEERI NG THAI, DANH $244,992 05/ 22/ 06 0%
12- 0G7704 | RVI NE AT YORBA LI NDA BOULEVARD 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $0 06/ 01/ 06 0%
OVERCROSSI NG AND AT | RVI NE CENTER AVENUE $0 09/18/06 0
DRI VE OVERCRGOSSI NG WESTLAKE VI LLAGE, CA 91361
CHANGEABLE MESSACGE SI GNS (714) 680-7829
HB4N WPCP
12- ORA-405-1.5/3.7 I'N ORANGE COUNTY IN | RVI NE FROM D WPOAELL CONSTRUCTI ON, I NC. TABAR, MEHRDAD (I SAAQ) $3,590,604 10/25/05 71%
12-0932U4 ROUTE 133 AND 405 SEPARATION TO 0.5 P.O. BOX 1406 15700 TUSTI N VI LLAGE $3, 286,378 11/10/05 87%
ACl M 405 -(910)9 KM SQUTH OF JEFFREY ROAD VAY $76,242 12/ 01/ 06 0
--() ADD AUXI LI ARY LANE FONTANA, CA 92334- 1406
(714) 558-4023
HB4N SWPPP
12- ORA-405-3.7/6. 4 I'N ORANGE COUNTY | RVI NE FROM JEFFERY PACI FI C RESTORATI ON GROUP, | NCHONG, JOHN $1,317,611 02/15/06 13%
12-075704 RCAD AND UNI VERSI TY DRI VE TO SAN P. 0. BOX 77038 15700 TUSTI N VI LLAGE $251,093 03/07/06 19%
DI EGO CREEK VAY $69,290 01/12/10 0
H GHVWAY PLANTI NG AND | RRI GATI ON CORONA, CA 92877-0101

(949) 279-8741
HA25 SWPPP
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12-ORA-405-7.6/9.6 I'N ORANGE COUNTY I'N TRVINE, SANTA MCM CONSTRUCTI ON, T NC. WLLIAM J. G LCHRI ST $58, 406, 669 12727/ 00 62%
12- 06954 ANA, AND COSTA MESA ON RTE 405 FROM 6413 32ND STREET 151 KALMJS DRI VE, $59, 694, 130 01/11/01 97%
STP-5312- (031) N 0.1 KMS OF RTE 405/55 SEP TO BEAR ST NORTH HI GHLANDS, CA 95660- SU TE A-102 $159, 338 12/ 20/ 06 0
53-12 0-(1N) OC AND ON RTE 55 FROM 0620 COSTA MESA, CA 92626
--0) HOV CONNECTCOR AND | MPROVEMENTS (714) 751-2277
HB4 SWPPP
12-ORA-405-7.7/0 I'N ORANGE COUNTY I'N TRVINE AT T D S ENG NEERI NG THAI, DANH $249,472 06/ 23/06 0%
12- 0H2244 MACARTHUR BOULEVARD OVERCROSSI NG 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $0 06/29/06 0%
MODI FY S| GNAL AVENUE $0 03/ 02/ 07 0
VESTLAKE VI LLAGE, CA 91361
(714) 680-7829
HB1 WPCP
12- ORA-405-10.2/12. 4 I'N ORANGE COUNTY I'N COSTA MESA ON RTE MCM CONSTRUCTI ON I NC. TABAR, MEHRDAD (| SAAC) $42,377,825 01/10/01 88%
12- 083804 405 FROM BEAR ST OC TO 1.1 KM W OF P. O BOX 620 15700 TUSTI N VI LLAGE $42, 685,790 01/18/01 98%
ACl M 405 -(890)1 HARBCR BLVD UC AND ON RTE 73 FROM 0.5 WAY $0 06/ 30/ 06 0
ACl M 405 - (890) N KM N OF BEAR ST UC NORTH HI GHLAND, CA. 95660 TUSTIN, CA. 92780
PL62-12 0-(8) W DEN FREEWAY (714) 558-4023
HB5 SWPPP
12- ORA-405-10. 4/16.5 I'N ORANGE COUNTY AT VARI QUS LOCATI ON J. MCLOUGHLI N ENG NEERI NG ZI AET AN, GHASSEM $595,299 02/07/06 91%
12- 0G6604 RESURFACE BRI DGE DECKS 10641 FULTON COURT 15700 TUSTI N VI LLAGE $537, 683 02/ 22/ 06 90%
VAY, #2 $0 08/30/06
RANCHO CUCAMONGA, CA 91730
(949) 279- 8468
HVB WPCP
12- ORA-405-11.5/16.9 I'N ORANGE COUNTY I'N COSTA MESA, R J. NOBLE PHAM DAT $1, 147,942 04/ 12/ 06 58%
12- 0H2374 FOUNTAI N VALLEY, WESTM NSTER AND P.O BOX 620 3251 1/4 UNI VERSI TY $927,756 04/ 21/ 06 81%
HUNTI NGTON BEACH AT VARI OUS LOCATI ONS DRI VE $0 09/ 14/06 °
RESURFACE ASPHALT CONCRETE ORANGE, CA 92856 09/ 14/ 06
(949) 509-5010 COVPLETED
HVL WPCP
12-ORA-405-12.5/12. 7 I'N ORANGE COUNTY I'N COSTA MESA AND  PETERSON CHASE GENERAL YI1, JAMES $1,541,141 06/ 28/ 05 0%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA 1792 KAl SER AVENUE 3190-J Al RPORT LOCP $1, 499, 875 07/ 11/ 05 0%
ACl M 405 -(924)1 ANA RI VER BRI DGE TO 0. 7 KM SOQUTH OF DRI VE $13,740 05/01/07 0
ACI M 405 - (924)E WARD STREET OVERCRGOSSI N I RVINE, CA 92614 COSTA MESA, CA 92626
--0) W DEN AND MODI FY RAMP (714) 556-8202 PLANT EST
HB1 SWPPP SATI S
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA- 405-15.9/16.3 I' N ORANGE COUNTY I N HUNTI NGTON BEACH BEADOR CONSTRUCTI ON CO., INC. TABAR, MEHRDAD (I SAAC) $2,181,996 06/07/05 0%
12- 0A7614 AND WESTM NI STER ON ROUTE 405 FROM 26320 LESTER Cl RCLE 15700 TUSTI N VI LLAGE $2,179,478 06/21/05 0%
ACI M+ 405 -(923)1 0.2 KM NORTHWEST OF NEW.AND STREET WAY $9,596 11/16/06 0
ACl M 405 -(923)E OVERCORSSI NG TO 1. 14 KM CORONA, CA 92883 TUSTIN, CA 92780
--0) ADD AN OFFRAMP CHANNELI ZATI ON LANE (714) 558-4023 PLANT EST
HB1 SWPPP SATI S
12- ORA- 405-16.5/17.8 I'N ORANGE COUNTY I N WESTM NSTER FROMPETERSON- CHASE GENEREL PHAM DAT $1, 804,858 10/25/05 100%
12- 099424 0.1 KM SOQUTH OF ROUTE 405 AND 39 1792 KAl SER AVENUE 3251 1/4 UNI VERSITY $1,575,919 11/03/05 86%
ACI M 405 -(911)1 SEPARATI ON TO BOLSA OVERCROSSI NG DRI VE, TRAILER 1 $131,904 09/21/06 0
ACI M 405 - (911)E W DEN EXI STI NG RAMPS I RVINE, CA 92614-5706 I RVINE, CA 92612
--0) (949) 509-5010
HA22 SWPPP
12-ORA-405-22.5/22.5 I N ORANGE COUNTY IN SEAL BEACH ON  PETERSONCHASE @~ PHAM DAT  $886,938 08/29/06 0%
12- 05604 SCQUTHBOUND RQUTE 405 ON RAMP FROM 1792 KAl SER AVENUE 3251-1/4 UNI VERSITY $0 09/11/06 0%
SEAL BEACH BOULEVARD DRI VE $0 09/12/07 °
SHOULDER W DENI NG, MODI FY DRAI NAGE | RVINE, CA 92614
(949) 509-5010
HB1 SWPPP

Totals: Authorized Final Amt: $396, 155, 873 Completed to Date: $174,769,042  work ThisMonth: $10, 119, 868




Cnty Rt Pm
12- ORA- 0- 10. 2/ 25.

12-ORA-0-/0
12-0ORA-1-.1/1.1
12- ORA-1-18. 5/ 19.
12-0ORA-1-.2/1.1
12-ORA-5-7.3/8
12- ORA-5-23. 9/ 24.
12- ORA- 5- 24. 2/ 24.
12- ORA- 5-30. 3/ 31.
12- ORA-5-41. 5/ 43.
12- ORA-5-42. 1/ 44.
12- ORA-5-29. 0/ 29.
12-ORA-39-5.6/5.6

L M~ O O N ©

12- ORA-39-16.6/16.9

12- ORA-55-5.3/5.6

12- ORA- 55-10. 7/ 17.
12- ORA-57-13. 0/ 16.
12- ORA-57-14. 8/ 14.

12- ORA-57-21.1/0

12- ORA- 73-16. 3/ 16.
12- ORA- 73-16. 8/ 24.
12- ORA- 73-21. 5/ 21.

~

Statement of Ongoing Contracts - Index

Contract

12- OE1104
12- 0E1004
12- 0G3004
12-0F7414
12- 000704
12- 0A3904
12- 0F9504
12- 0G0054
12- 0G3404
12- 0126E4
12-101674
12- 089504
12- 0H0014
12- 09104
12- 0H0044
12- 0HO104
12- 084404
12- 0G36W4
12- 0E3004
12- 0C9834
12- 009844
12- 0&704
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-73-22.4/24.3 12- 0Q0704
12- ORA-91-3.3/3.5 12- 04304
12-ORA-91-6.4/8.6 12- 075404
12- ORA-91-10. 3/ 19 12- OEO5WU4
12- ORA-91-12.8/14.3 12- 0G0504
12- ORA-91-13.5/14.7 12- 075304
12- ORA-91-16.9/17.4 12- 0G7604
12-ORA-91-2.6/1.3 12- 0H0404
12- ORA-133-.4/0 12- 0H2044
12- ORA-133-4.2/8.1 12-1072U4
12- ORA-133-8.3/8.5 12- 0H2014
12- ORA-405-.9/.9 12- 0Gr704
12- ORA-405-1.5/3.7 12- 09324
12- ORA-405-3.7/6.4 12-075704
12- ORA-405-7.6/9.6 12- 0695WU4
12- ORA-405-7.7/0 12- 0H2244
12- ORA- 405-10. 2/ 12. 4 12- 083804
12- ORA- 405-10. 4/ 16.5 12- 0G6604
12- ORA-405-11.5/16.9 12- 0H2374
12- ORA-405-12.5/12. 7 12- OF5304
12- ORA- 405-15.9/16. 3 12- 0A7614
12- ORA- 405-16. 5/ 17. 8 12- 099424
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Cnty Rt Pm
12- ORA- 405-22.5/22.5

12

Statement of Ongoing Contracts - Index
Contract Page

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $58, 812, 892
FEDERAL Al D ( PRI MARY) $203, 215, 380
FEDERAL Al D ( SECONDARY) $91, 808, 679
STATE H GHMAY $42, 318, 921

$396, 155, 873

12- 06604 8

Work Comp
$54, 175, 168
$14, 676, 840
$89, 725, 775
$16, 191, 259

$174, 769, 042

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
12 $1, 147, 942
$1, 147,942

Work completed this Period:
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